UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V.

EPA Region 5 Records Ctr.

e .

353154 /

SUBJ: Review of IDEM's FY'97 First Quarter Progress Report -

FROM Romona Smith [SR-6J]
Indiana Project Officer

TO: See Addressees:
IN Remedial Program Managers

Attached for your review and comment(s) is a copy of IDEM's FY'97 first quarter
summary report for the site(s) which you are assigned. Please review the attached
document, particularly the work scope and cost/budget information, and provide
me with your comments by COB March 4, 1997.

Please provide me with a response by checking one of the appropriate boxes

below and returning this memo to me. PLEASE KEEP THIS COPY OF
IDEM'S REPORT FOR YOUR RECORDS. Your comments will be

incorporated with a response letter to IDEM notifying them of any issues or items
of concern. If you have questions, telephone me at 6-6139.

Attachments

cc: K. Yeates
B. Syniewski

SITE(s) NAME: Main Street Well Field

RPM’S RESPONSE: D. Orr

[ ] Report(s) is accurate and acceptable as written.

[ 1 | have the following comments on the report(s). {Please see my attached
comments on the report(s)}.

RPM'S SIGNATURE: DATE:



STATE SUPERFUND COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
SUMMARY PROGRESS REPORT

REPORTING PERIOD: FY 97, Q1 CA# V-005899

ACTIVITY: RD/RA

SITE NAME: MAIN STREET WELL FIELD (WESTSIDE #7500083)
BUDGET PERIOD: FY 97, Q1

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR SITE AND ACTIVITY:

° The State continued cost recovery (past costs) efforts
through discussions with EPA and DOJ and responsible
parties. .

° The State has not received the monthly progress report
submitted by responsible parties consultant during the
quarter.

° The remedial action at the site is in progress.

PROBLEMS ENCOUNTERED THIS PERIOD:
NONE

CORRECTIVE MEASURES TAKEN OR PLANNED:
NONE

PROJECT SCHEDULE/SCAP TARGETS:

The planned SCAP targets for RA work are likely to be achieved.



STATE SUPERFUND COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
SUMMARY PROGRESS REPORT

REPORTING PERIOD: FY 97, Q1 CA# V-005899

ACTIVITY: RD/RA

SITE NAME: MAIN STREET WELL FIELD (EASTSIDE #7500082)

BUDGET. PERIOD: FY 97, Q1

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR SITE AND ACTIVITY:

° The Remedial Action (RA) is in progress which involves
collection of SVE system samples and analysis and
groundwater monitoring from Excel and DuraLool
property.

® : The State has received the monthly progress report
submitted by responsible parties consultant (Eastside)

in October 1996.

e The State continued costs recovery efforts through
discussions with EPA and DOJ and responsible parties.

PROBLEMS ENCOUNTERED TﬁIS PERIOD:
NONE

CORRECTIVE MEASURES TAKEN OR PLANNED:
NONE

PROJECT SCHEDULE/SCAP TARGETS:

The planned SCAP targets for RA work are likely to be achieved.



